Time boxes v1.0

or process and terminology definitions: [Timeboxing process - Regions Data - Confluence (phe.org.uk)]

Time box: Hep C v1.0 -TB1	
Period:	18 Feb 2026 - 4 Mar 2026
Objective:	Update and create data functions
Team members:	@Harshana Liyanage @Emma K. Parker @Frederick Sloots @James Duke
Timebox planning: Date:	*Notes:* **Data Sources** • Several data sources are required. Currently, only a subset are available: ◦ SGSS ◦ Sentinel ◦ Population data • Waiting on national team to produce and define: ◦ Additional tables: SSBBV, Treatment, UAM, Blueteq: expected in March ◦ HES and mortality definitions still outstanding **Migration of Data Lake** • The existing data lake is due to be switched off in April. • Need to confirm where replacement data will be hosted and accessed. **Functions and Visualisations** • Around 2 tables and 25 visualisations planned. • Early development will focus on the data sources currently available, enabling work to start on initial charts and tables. • **Planning and Sprints** • Weekly sprint cycles planned, with an additional short check-in on Mondays. • Aim to deliver by end of March

	Actions: 1. Contact HP-ISD regarding migration of data lake tables and new access points 2. Schedule a short Monday meeting for weekly review.
Planned tickets:	

Ticket	MoSCoW priority for timebox	Previous timebox (if applicable)	
FSDS-3977 Update population data functions	Must have	NA	
FSDS-3973 Update senitel data functions	Would have	NA	
FSDS-3970 Update SGSS data functions	Would have	NA	
FSDS-3972 Update HES admissions data functions	Must have	NA	
FSDS-3971 Update Mortality data functions	Must have	NA	
FSDS-3978 Update figure 1 function: SGSS	Would have	NA	
FSDS-3979 Update table function for table 1 and 2: SGSS	Would have	NA	
FSDS-3980 Update figure 2 function: SGSS	Would have	NA	
FSDS-3981 Update figure 3 function:	Would have	NA	

SGSS			
FSDS-3986 Update figure 19 and 20 function-HES	Must have	NA	
FSDS-3985 Update figure 21 and 22 function-Mortality	Must have	NA	
FSDS-3990: Create Care pathway data functions	Must have		
FSDS-3991: Create Reinfection data functions			
FSDS-3987 Create figure 16: Care/Region	Must have	NA	
FSDS-3988 Create figure 17: Care/ODN	Must have	NA	
FSDS-3989 Create figure 18: Reinfections	Must have	NA	

Ticket status:

Key	Summary	Created	Due	Assignee	P	Status	Resolution
FSDS-3991	Create Reinfection data functions	23/Feb/26 9:58 AM		Emma K. Parker	=	DONE	Done

FSDS-3990	Create Care pathway data functions	23/Feb/26 9:56 AM	James Duke	=	DONE	Done
FSDS-3989	Create figure 18 function-Reinfections	23/Feb/26 9:41 AM	Emma K. Parker	=	DONE	Done
FSDS-3988	Create figure 17 function-Care/ODNs	23/Feb/26 9:38 AM	Emma K. Parker	=	DONE	Done
FSDS-3987	Create figure 16 function-Care/regions	23/Feb/26 9:36 AM	James Duke	=	DONE	Done
FSDS-3986	Update fig 19 functions-HES	19/Feb/26 1:27 PM	Frederick Sloots	=	DONE	Done
FSDS-3985	Update figure 21 and 22 function-Mortality	19/Feb/26 1:26 PM	Frederick Sloots	=	DONE	Done
FSDS-3981	Update figure 3 function: SGSS	18/Feb/26 1:30 PM	Frederick Sloots	=	DONE	Done
FSDS-3980	Update figure 2 function: SGSS	18/Feb/26 1:29 PM	Emma K. Parker	=	DONE	Done
FSDS-3979	Update table function for	18/Feb/26 1:26 PM	James Duke	=	DONE	Done

	table 1 : SGSS					
FSDS-3978	Update figure 1 function: SGSS	17/Feb/26 3:15 PM	Emma K. Parker	=	DONE	Done
FSDS-3977	Update populations data functions	17/Feb/26 3:12 PM	Emma K. Parker	=	DONE	Done
FSDS-3973	Update Sentinel (anti-HCV testing) data function	17/Feb/26 3:09 PM	Emma K. Parker	=	DONE	Done
FSDS-3972	Update HES admissions data functions	17/Feb/26 3:09 PM	Frederick Sloots	=	DONE	Done
FSDS-3971	Update Mortality (ONS) data functions	17/Feb/26 3:08 PM	Frederick Sloots	=	DONE	Done
FSDS-3970	Update SGSS data functions	17/Feb/26 3:07 PM	James Duke	=	DONE	Done

16 issues

Backlog refinement: Date:	
Timebox review:	

Date:	

Time box: Hep C v1.0 -TB2	
Period:	4 Mar 2026 - 18 Mar 2026
Objective:	Finalise remaining TB1 and start sentinel functions
Team members:	@Harshana Liyanage @Emma K. Parker @Frederick Sloots @James Duke
Timebox planning: Date: 4 Mar 2026	*Notes:* First finish reviews from TB1 Tickets ready: Fig 4 (SGSS) and reinfections text Focus will be on HES data snd sentinel visualisations- currently blocked and waiting for response to query
Planned tickets:	

Ticket	MoSCoW priority for timebox	Previous timebox (if applicable)	
FSDS-3973 Update Sentinel (anti-HCV testing) data function	Would have	TB1	
FSDS-4000 Update Sentinel (HCV RNA testing) data function	Would have	TB1	
FSDS-3972 Update HES admissions data functions	Would have	TB1	

FSDS-4001 Update figure 4 function: SGSS Ethnicity	Must have		
FSDS-3981 Update figure 3 function: SGSS	Must have	TB1 (Reviewing)	
FSDS-3985 Update figure 21 and 22 function- Mortality	Must have	TB1 (Reviewing)	
FSDS-3990: Create Care pathway data functions	Must have	TB1 (Reviewing)	
FSDS-3987 Create figure 16: Care/Region	Must have	TB1	
FSDS-3988 Create figure 17: Care/ODN	Must have	TB1	
FSDS-3989 Create figure 18: Reinfections	Must have	TB1	
FSDS-4002 Update functions for figures 5-8 - Anti HCV Time series	Would have		
FSDS-4003 Create function for figure 9 - Anti HCV ODN	Would have		
FSDS-4004 Create function for figure 10 - Anti HCV Risk factor	Would have		
FSDS-4005 Create functions for figure 11 and 12 - HCV RNA	Would have		
FSDS-4006 Create SGSS commentary	Must have		
FSDS-4007 Create treatment commentary	Should have		

FSDS-3975 Update UAM data functions	Must have		

Ticket status:

Key	Summary	Created	Due	Assignee	P	Status	Resolut
FSDS-4007	Create Treatment commentary	06/Mar/26 11:48 AM		Emma K. Parker	=	UNDER REVIEW	Unresol
FSDS-4006	Create SGSS commentary	06/Mar/26 11:46 AM		Frederick Sloots	=	DONE	Done
FSDS-4005	Create functions for figure 11 and 12 - HCV RNA	04/Mar/26 1:59 PM		Emma K. Parker	=	DONE	Done
FSDS-4004	Create function for figure 10 - Anti HCV Risk factor	04/Mar/26 1:57 PM		Frederick Sloots	=	DONE	Done
FSDS-4003	Create function for figure 9 - Anti HCV ODN	04/Mar/26 1:55 PM		Frederick Sloots	=	DONE	Done
FSDS-4002	Update functions for figures 5-8 - Anti HCV Time series	04/Mar/26 1:54 PM		Emma K. Parker	=	DONE	Done
FSDS-4001	Update figure 4 function:	04/Mar/26 1:42 PM		James Duke	=	DONE	Done

	SGSS Ethnicity					
FSDS-4000	Update Sentinel (HCV RNA testing) data function	04/Mar/26 1:32 PM	Unassigned	=	UNDER REVIEW	Unresol
FSDS-3990	Create Care pathway data functions	23/Feb/26 9:56 AM	James Duke	=	DONE	Done
FSDS-3989	Create figure 18 function-Reinfections	23/Feb/26 9:41 AM	Emma K. Parker	=	DONE	Done
FSDS-3988	Create figure 17 function-Care/ODNs	23/Feb/26 9:38 AM	Emma K. Parker	=	DONE	Done
FSDS-3987	Create figure 16 function-Care/regions	23/Feb/26 9:36 AM	James Duke	=	DONE	Done
FSDS-3985	Update figure 21 and 22 function-Mortality	19/Feb/26 1:26 PM	Frederick Sloots	=	DONE	Done
FSDS-3981	Update figure 3 function: SGSS	18/Feb/26 1:30 PM	Frederick Sloots	=	DONE	Done
FSDS-3975	Update UAM data functions	17/Feb/26 3:11 PM	Emma K. Parker	=	DONE	Done

FSDS-3973	Update Sentinel (anti-HCV testing) data function	17/Feb/26 3:09 PM		Emma K. Parker	=	DONE	Done
FSDS-3972	Update HES admissions data functions	17/Feb/26 3:09 PM		Frederick Sloots	=	DONE	Done

17 issues

Backlog refinement: Date:	
Timebox review: Date:	

Time box: Hep C v1.0 -TB3	
Period:	19 Mar 2026 - 1 Apr 2026
Objective:	Finish remaining visualisations and commentary
Team members:	@Harshana Liyanage @Emma K. Parker @Frederick Sloots @James Duke
Timebox planning: Date: 19 Mar 2026	*Notes:* HES chart unblocked- moving to a similar chart to mortality with lower/upper estimates and national and regional chart SGSS UTLA unblocked- using available UTLA data and adding data note for missingness per region Sentinel surveilance data currently blocked

	Should receive ODN lookup from FS unblocking the 2 ODN charts
Planned tickets:	

Ticket	MoSCoW priority for timebox	
FSDS-3990: Create Care pathway data functions	Must have	
FSDS-3987 Create figure 16: Care/Region	Must have	
FSDS-3988 Create figure 17: Care/ODN	Must have	
FSDS-4022 Create SGSS UTLA table	Must have	
FSDS-3972 Update HES admissions data functions	Must have	
FSDS-3986 Create HES figure	Must have	
FSDS-4025 Create data workbook	Must have	
FSDS-3973 Update Sentinel (anti-HCV testing) data function	Would have	
FSDS-4000 Update Sentinel (HCV RNA testing) data function	Would have	
FSDS-4002 Update functions for figures 5-8 - Anti HCV Time series	Would have	
FSDS-4003 Create function for figure 9 - Anti HCV ODN	Would have	
FSDS-4004 Create function for figure 10 - Anti HCV Risk factor	Would have	
FSDS-4005 Create functions for figure 11 and 12 - HCV RNA	Would have	

FSDS-4006 Create SGSS commentary	Should have	
FSDS-4007 Create treatment commentary	Should have	
FSDS-4020 Add Mortality commentary	Should have	
FSDS-4018 Add reinfections commentary	Should have	
FSDS-4017 Add Anti-HCV testing commentary	Should have	
FSDS-4019 Add HES commentary	Should have	
FSDS-4029 Add data source text	Should have	

Ticket status:

Key	Summary	Created	Due	Assignee	P	Status	Reso
FSDS-4029	Add datasource text	01/Apr/26 3:43 PM		Frederick Sloots	=	DONE	Done
FSDS-4025	Create Hep C data workbook	30/Mar/26 4:27 PM		Emma K. Parker	=	DONE	Done
FSDS-4022	Update table function for table : SGSS UTLA	18/Mar/26 2:22 PM		Frederick Sloots	=	DONE	Done
FSDS-4020	Add Mortality commentary	18/Mar/26 1:51 PM		Frederick Sloots	=	DONE	Done
FSDS-4018	Add reinfections commentary	18/Mar/26 1:48 PM		Unassigned	=	BLOCKED	Unre

FSDS-4017	Add Anti-HCV testing commentary	18/Mar/26 1:46 PM	Emma K. Parker	=	DONE	Done
FSDS-4007	Create Treatment commentary	06/Mar/26 11:48 AM	Emma K. Parker	=	UNDER REVIEW	Unre
FSDS-4006	Create SGSS commentary	06/Mar/26 11:46 AM	Frederick Sloots	=	DONE	Done
FSDS-4005	Create functions for figure 11 and 12 - HCV RNA	04/Mar/26 1:59 PM	Emma K. Parker	=	DONE	Done
FSDS-4004	Create function for figure 10 - Anti HCV Risk factor	04/Mar/26 1:57 PM	Frederick Sloots	=	DONE	Done
FSDS-4003	Create function for figure 9 - Anti HCV ODN	04/Mar/26 1:55 PM	Frederick Sloots	=	DONE	Done
FSDS-4002	Update functions for figures 5-8 - Anti HCV Time series	04/Mar/26 1:54 PM	Emma K. Parker	=	DONE	Done
FSDS-4000	Update Sentinel (HCV RNA testing) data function	04/Mar/26 1:32 PM	Unassigned	=	UNDER REVIEW	Unre

FSDS-3990	Create Care pathway data functions	23/Feb/26 9:56 AM	James Duke	=	DONE	Done
FSDS-3988	Create figure 17 function-Care/ODNs	23/Feb/26 9:38 AM	Emma K. Parker	=	DONE	Done
FSDS-3987	Create figure 16 function-Care/regions	23/Feb/26 9:36 AM	James Duke	=	DONE	Done
FSDS-3986	Update fig 19 functions-HES	19/Feb/26 1:27 PM	Frederick Sloots	=	DONE	Done
FSDS-3973	Update Sentinel (anti-HCV testing) data function	17/Feb/26 3:09 PM	Emma K. Parker	=	DONE	Done
FSDS-3972	Update HES admissions data functions	17/Feb/26 3:09 PM	Frederick Sloots	=	DONE	Done

19 issues

Backlog refinement: Date:	
Timebox review: Date:	